COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2019

ESTI MATE SUMVARY 12:43: 21
CONTI D C21088- COMBO ESTI MATE NG 0011 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 159.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  72.27 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,748, 456. 04 PARTI Cl PATI NG $ 2,602, 416. 09 $ 1,443, 243. 53
AWARD PRQJECT AMI:  $ 12,889, 175. 73 NON- PARTI C PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 45.81% TOTAL EARNI NGS 2,633, 416. 09 1,443, 243. 53
FUNDS AVAI LABLE: $ 3,115,039.95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,633, 416. 09 1, 443, 243. 53
TOTAL CLAI VS $ 0.00 RETAI NAGE -61, 948. 26 -32,611. 48
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,571, 467. 83 1, 410, 632. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,571, 467. 83 1, 410, 632. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 410, 632. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON
ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree
Rernoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

0.200

211, 500. 00000

2.000
EACH
250. 00000
5. 000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
130. 000
LF
22.00000
2.000
EACH
200. 00000
300. 000
sy
9. 00000
75, 000. 000
SY
2.50000
0. 000
SF
0. 60000
30. 000
EACH
1, 500. 00000
2,837.000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.200
0. 000
0. 200

0. 000
2.000
2.000

2.000
3. 000
5. 000

0. 000
0. 000
0. 000

. 000
4.000
. 000

0. 000
0. 000
0. 000

. 000
96. 000

263. 000

59, 737
0. 000
000

000

59, 737

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000
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ESTI MATE RUN08/21/2019

500.

3, 000

88.

864.

2,370

.00

00

00

.00

00

.00

00

.00

.00

.00

00

12:43:21

AMOUNT

42, 300

500.

5, 000

2,728

2,367

149, 342

2,370

00

00

00

.00

00

.00

00

50

.00

.00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 19. 500 5, 908. 50
303. 00000 19. 500 5,908. 50
0075 203-02300 *Rock Scal er 175. 500 175. 500
HOUR 0. 000 0. 00
280. 00000 175. 500 49, 140. 00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206- 00000 *Structure Excavation 273. 000 0. 000
cY 40. 000 1, 000. 00
25. 00000 40. 000 1, 000. 00
0090 206-00100 Structure Backfill (Cass 1) 108. 000 0. 000
cY 17. 000 612. 00
36. 00000 17. 000 612. 00
0095 206-00510 *Filter Material (O ass A) 444. 000 17. 000
cY 59. 000 3, 540. 00
60. 00000 76. 000 4, 560. 00
0100 206-01781 Shoring (Area 1) 1. 000 0.770
LS 0. 000 0.00
65, 000. 00000 0.770 50, 050. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 427. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 4.000 0. 000
cY 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21088-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 2, 000. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 0. 000
LF 810. 000 3, 240. 00
4. 00000 810. 000 3, 240. 00
0125 208-00023 *Erosi on Log (Type 3)(12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0130 208-00041 Rock Check Dam 15. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0135 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0141 208-00075 Pre-fab Vehicle Track Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 25. 000 15. 750
DAY 4.750 118. 75
25. 00000 20. 500 512. 50
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0165 212-00700

0170

212-00702

0175

212-00703

0180

212-00704

0185

212-00707

0190

213-00012

0195

214-01010

0200

216- 00201

0205

240- 00010

0210

304- 06000

0211 304-06007

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

*Organic Fertilizer

*Biotic Soil

Anmendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Hydraulic

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Blanket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

*Aggregat e Base Course (O ass 6)

ABC (CL 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
499. 000
LB
0. 30000
3, 896. 000
LB
0. 85000
277. 000
LB
0. 27000
11. 000
LB
10. 00000
1.100
ACRE
523. 00000
0. 900
ACRE
2, 580. 00000
0. 000
EACH
3. 10000
2, 042. 000
%
1. 75000
0. 000
HOUR
109. 00000
39. 000
TON
38. 00000
1, 834. 000
cy

61. 25250

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 834. 000
1, 834. 000
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ESTI MATE RUN 08/ 21/ 2019

112, 337

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09

12:43: 21

AMOUNT

112, 337

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09



CONTI D

CAT NO0200

0215

0216

0220

0225

0230

0235

0240

0245

0250

0255

0260

304- 09014

304- 09000

403- 00720

403- 34731

420- 00104

506- 00218

506- 00409

506- 00412

601- 03050

602- 00020

603- 01245

C21088- COVBO
21088-BI D
ERO07A- 026

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

| TEM
DESCRI PTI ON

Aggregat e Base Course (Special)

ABC ( Spec)

* Hot

M x Asphal t

* Hot

M x Asphal t

Geotextile (Erosi

*Ri prap (18 Inch)

* Soi

Riprap (9

* Soi

Ri prap (12

Concrete Class D

Rei nforcing Stee

24 Inch Reinforced Concrete Pipe (Conplete In Place)

(Patching) (Asphalt)

(Grading SX) (75) (PG 58-34)

on Control) (dass 3)

nch)

I nch)

(vall)

(Epoxy Coat ed)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,571. 000
TON
33. 00000
609. 000
cy
53.01447
274. 000
TON
157. 50000
31, 300. 000
TON
92. 40000
32.000
sy
4. 00000
70. 000
cy
120. 00000
631. 000
cy
80. 00000
881. 000
cy
90. 00000
32.000
cy
1, 100. 00000
649. 000
LB
1. 25000
60. 000
LF

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
609. 000
609. 000

32.630
50. 640
83. 270

1, 500. 260
10, 218. 730
11,718.990

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

11. 000
178. 000
189. 000

18. 000
0. 000
18. 000

12. 600
0. 000
12. 600

649. 000
0. 000
649. 000

60. 000
0. 000
60. 000
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ESTI MATE RUN 08/ 21/ 2019

32, 285

7,975

944, 210

14,240

.00

81

80

65

.00

.00

00

.00

.00

.00

.00

12:43: 21

AMOUNT

32,285

13,115

1,082, 834

3,480

15,120

1,620

13, 860

811.

7,200

.00

81

03

68

.00

00

00

00

00

25

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21088- BI D ESTI MATE RUN 08/ 21/ 2019
PRQIECT EROO7A- 026 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342.000 160. 000
LF 82. 000 12,710. 00
155. 00000 242.000 37,510. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0.00
92. 00000 0. 000 0. 00
0290 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1.000 4,500. 00
4,500. 00000 1. 000 4, 500. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4.000 1. 000
EACH 2.000 17, 200. 00
8, 600. 00000 3. 000 25, 800. 00
0305 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 0. 400 0.190
LS 0. 060 12, 600. 00
210, 000. 00000 0. 250 52, 500. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 626-00000  *Mbbilization 0. 400 0. 240
LS 0. 160 141, 520. 00
884, 500. 00000 0. 400 353, 800. 00
0325 626-01103 *Public Information Services (Tier II1) 0. 400 0. 270
LS 0. 030 600. 00
20, 000. 00000 0. 300 6, 000. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 882. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 20. 000 0. 000
GAL 20. 000 780. 00
39. 00000 20. 000 780. 00
0340 627-30405 *Prefornmed Thernopl astic Pavement MarKking 1, 392. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0.00
0350 630-00000  *Flaggi ng 15, 000. 000 9, 624. 000
HOUR 4, 053. 750 111, 478.13
27.50000 13,677. 750 376, 138. 13
0355 630-00007 *Traffic Control Inspection 69. 000 63. 000
DAY 6. 000 1, 080. 00
180. 00000 69. 000 12, 420. 00
0360 630-00012 *Traffic Control Management 88. 000 72.500
DAY 11. 500 7,475.00
650. 00000 84. 000 54, 600. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 500
EACH 0. 000 0. 00
1, 360. 00000 0.500 680. 00
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00

616. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21088-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80341 *Construction Traffic Sign (Panel Size A) 85. 000 22.500
EACH 0. 000 0. 00
47.00000 22.500 1, 057. 50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 11. 500
EACH 0. 000 0. 00
62. 00000 11.500 713.00
0385 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 2.000
EACH 0. 000 0. 00
98. 00000 2.000 196. 00
0390 630-80350 *Vertical Panel 59. 000 29.500
EACH 0. 000 0. 00
16. 00000 29. 500 472.00
0395 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
5, 642. 00000 2.000 11, 284. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 20. 500
EACH 0. 000 0. 00
36. 00000 20. 500 738.00
0405 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 5. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0410 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 114. 000
LF 0. 000 0. 00
30. 00000 114. 000 3,420. 00
0415 630-80380 *Traffic Cone 173. 000 86. 500
EACH 0. 000 0. 00
6. 00000 86. 500 519. 00
0420 630-80401 Del i neator (Type |) (Tenporary) 192. 000 96. 000
EACH 0. 000 0. 00
16. 00000 96. 000 1, 536. 00
0425 630-80402 Del i neator (Type Il) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21088-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-80403 Del i neator (Type Il1) (Tenporary) 43. 000 21.500
EACH 0. 000 0. 00
19. 00000 21. 500 408. 50
0435 630-85020 *NMobi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00
43, 590. 00000 0.500 21, 795. 00
0440 630-86810 *Traffic Signal (Tenporary) 2.000 0. 500
EACH 0. 000 0. 00
3, 590. 00000 0. 500 1, 795. 00
0445 700-70010 F/ A M nor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoot hness I ncentive 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 126, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 854. 800
FA 259. 800 259. 80
1. 00000 1,114. 600 1,114. 60
0480 700-70031 F/A Interim Surface Repair 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21088-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 700-70230 F/ A Conmuni cati on Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700- 70594 F/ A DRB Standing Conmittee 12, 000. 000 2,025. 000
FA 0. 000 0.00
1. 00000 2,025. 000 2,025.00
0520 208-00035 Aggr egat e Bag 280. 000 180. 000
LF 100. 000 750. 00
7.50000 280. 000 2,100. 00

CAT 0200 CURRENT AMT $ 5,717,456.04 $ 1, 443,243.53$ 2,602, 416. 09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00005 Field O fice (Special) 0. 400 0. 400
EACH 0. 000 0.00
50, 000. 00000 0. 400 20, 000. 00
0510 620-00012 Field Laboratory (Cl ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0515 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0.00
2,500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,748,456.04$ 1,443,243.53$% 2,633, 416. 09



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2019

ESTI MATE SUMVARY 12:43: 21
CONTI D C21088- COMBO ESTI MATE NG 0011 PROG SPEC YR: 2005
PCN: 21089- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 159.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  72.27 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STAOO7A- 025
SH-7 NON FLOOD, SHO (PH I1), EP
NAMVE OF ROAD:
PRQJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 248, 486. 46 PARTI Cl PATI NG $ 5, 365, 660. 26 $ 620, 049. 11
AWARD PRQIECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 65. 05% TOTAL EARNI NGS 5, 365, 660. 26 620, 049. 11
FUNDS AVAI LABLE: $ 2,882,826.20 STOCKPI LED MATERI ALS 64, 747. 34 64,747. 34
GROSS EARNI NGS 5, 430, 407. 60 684, 796. 45
TOTAL CLAI VS $ 0.00 RETAI NAGE -131, 389. 38 1, 426. 35
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,299, 018. 22 686, 222. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,299, 018. 22 686, 222. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 686, 222. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe

End Section

*Renoval of

Del i neat or

*Renoval of

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

0. 800

211, 500. 00000

1, 555. 000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2,507. 000
LF
22.00000
68. 000
EACH
200. 00000
750. 000
EACH
2. 00000
510. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
268. 000
SY
30. 00000
7,074.000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0. 000
0. 800

1, 547. 000
8. 000
1, 555. 000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

1,347.000
374.000
1,721.000

35. 000
14. 000
49. 000

19. 000
0. 000
19. 000

510. 000
0. 000
510. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

1, 645. 000
2, 345. 000
3, 990. 000

Page 2

ESTI MATE RUN08/21/2019

2,000

8,228

2,800

21, 105

.00

00

.00

.00

00

00

.00

.00

.00

.00

00

12:43:21

AMOUNT

169, 200

388, 750

10, 000

1, 000.

37, 862

9, 800

38.

12,750

12, 000

7,710

35, 910

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renpval of Asphalt Mat (Pl aning) 43, 899. 000 32,104. 000
Sy 0. 000 0. 00
2.50000 32, 104. 000 80, 260. 00
0065 202-00250 *Renoval of Pavement Marking 38. 000 0. 000
SF 38. 000 22.80
0. 60000 38. 000 22.80
0070 202-00810 *Renoval of Gound Sign 289. 000 8. 000
EACH 0. 000 0.00
36. 00000 8. 000 288. 00
0075 202-00821 *Rermoval of Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
31. 00000 1.000 31.00
0080 202-01000 *Renoval of Fence 630. 000 144. 000
LF 0. 000 0.00
5. 00000 144. 000 720. 00
0085 202-01130 *Rermoval of Guardrail Type 3 1, 222. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0090 202- 04002 Clean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010  *Uncl assified Excavation (Conplete In Place) 21, 389. 000 20, 424. 000
cY 965. 000 9, 650. 00
10. 00000 21, 389. 000 213, 890. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 763. 000 1, 689. 000
CcY 74.000 1, 267. 62
17. 13000 1, 763. 000 30, 200. 19
0097 203-00050 Unsui tabl e Materi al 393. 000 233. 000
cY 160. 000 6, 560. 00
41. 00000 393. 000 16, 113. 00
0100 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0105 203-00400

0110

203- 00440

0115

203- 01510

0120

203- 01550

0125

203- 01597

0130

203- 02330

0135

206- 00000

0140

206- 00065

0145

206- 00100

0150

206- 00360

0155 206-00510

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*Rock Excavation

*Rock Excavation (Special)

Backhoe

Dozi ng

*Pot hol i ng

Laborer

*Structure Excavation

Structure Backfill

(FlowFill)

Structure Backfill

(Cass 1)

Mechani cal Rei nforcenment of Soil

*Filter Material (Cl ass A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23, 833. 000
cy
20. 00000
0. 000
cy
60. 00000
50. 000
HOUR
97. 00000
50. 000
HOUR
103. 00000
120. 250
HOUR
303. 00000
50. 000
HOUR
35. 00000
7, 266. 000
cy
25. 00000
33. 000
cy
420. 00000
13, 147. 000
cy
36. 00000
0. 000
cy
32. 00000
993. 000
cy

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23, 833. 000
0. 000
23, 833. 000

0. 000
0. 000
0. 000

13. 000
4.000
17. 000

14. 000
0. 000
14.000

120. 250
0. 000
120. 250

30. 500
0. 000
30. 500

7, 135. 000
131. 000
7,266. 000

0. 000
0. 000
0. 000

12, 095. 000
86. 000
12, 181. 000

0. 000
0. 000
0. 000

610. 000
259. 000
869. 000

Page 4

ESTI MATE RUN 08/ 21/ 2019

388.

3,275

3, 096

15, 540

.00

.00

00

.00

.00

.00

00

.00

00

.00

00

12:43: 21

AMOUNT

476, 660

1, 649

1,442

36, 435

1,067

181, 650

438, 516

52, 140

00

.00

00

00

75

50

00

.00

00

.00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 207-00700 Topsoil (Onsite)-(Pilot Program ONLY) 10, 000. 000 2,449. 000
cY 0. 000 0. 00
15. 00000 2,449. 000 36, 735. 00
0165 207-00703 Topsoil (Wetland) - (Pilot Program ONLY) 516. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0170 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 50, 000. 000 0. 000
Sy 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 208-00002 *Erosi on Log Type 1 (12 Inch) 22, 645. 000 19, 119. 000
LF 520. 000 2,080. 00
4. 00000 19, 639. 000 78, 556. 00
0180 208-00023  *Erosion Log (Type 3)(12 Inch) 2,419. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0185 208-00041 Rock Check Dam 75. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0190 208-00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0195 208- 00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0196 208-00075 Pre-fab Vehicle Track Pad 4.000 1.000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0200 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 4.000
HOUR 26. 000 936. 00
36. 00000 30. 000 1, 080. 00
0205 208-00105 Renoval and Disposal of Sedinment (Equipnent) 160. 000 104. 750
HOUR 7.000 455. 00

65. 00000 111. 750 7,263.75



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 208-00207  Erosion Control Mnagenent 75. 000 47. 250
DAY 14. 250 356. 25
25. 00000 61. 500 1, 537. 50
0215 208-00400 Wat er Control 1. 000 0. 660
LS 0. 000 0. 00
120, 000. 00000 0. 660 79, 200. 00
0220 210-00011  *Reset Mailbox Structure (Type 1) 18. 000 1.000
EACH 0. 000 0. 00
290. 00000 1. 000 290. 00
0225 210-00012 *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 210-00013 *Reset Mailbox Structure (Type 3) 8. 000 1. 000
EACH 0. 000 0. 00
559. 00000 1. 000 559. 00
0235 210-00420 Reset Tinbers 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0240 210- 00500 Rebui | d Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0245 210-00815 *Reset Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
41.00000 1. 000 41.00
0250 210-00827 Reset Pul | Box 2.000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0255 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0260 210-02900 Relay Riprap 12. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0265 210-04025

0270

212-00700

0275

212-00702

0280

212-00703

0285

212-00704

0290

212-00707

0295

213- 00004

0300

213-00012

0305

214-01010

0310

216- 00201

0315 240-00010

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

Modi fy Structure

*Organic Fertilizer

*Bi otic Soil

Amendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seedi ng (Native) Hydraulic

*Mil ching (Weed Free Straw)

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
6, 000. 00000
11, 598. 000
LB
0. 30000
90, 708. 000
LB
0. 85000
6, 447. 000
LB
0. 27000
269. 000
LB
10. 00000
26.700
ACRE
523. 00000
1.100
ACRE
879. 00000
26. 500
ACRE
2, 580. 00000
2, 000. 000
EACH
3. 10000
45, 827. 000
sy
1. 75000
2.000
HOUR

109. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1, 366. 000
1, 220. 000
2,586. 000

14, 825. 000
8, 120. 000
22,945. 000

759. 000
678. 000
1, 437.000

30. 000
27.000
57. 000

3. 000
2.720
5.720

0. 000
0. 000
0. 000

12. 200
3. 460
15. 660

0. 000
0. 000
0. 000

0. 000
2,583. 000
2,583. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 08/ 21/ 2019

366.

6, 902

183.

270.

1, 422.

8,926

4,520

.00

00

56

.00

80

.00

25

.00

12:43: 21

AMOUNT

6, 000

775.

19, 503

387.

570.

2,991.

40, 402

4,520

00

80

25

99

00

56

.00

80

.00

25

.00



CONTI D

ROADWAY

CAT NO0200

0320 304-06000

0321

304- 06007

0325

304- 09014

0326

304- 09000

0330

403- 00720

0335

403- 02000

0340

403- 34731

0345

420- 00104

0350

506- 00010

0355

506- 00218

0360 506-00409

0011

4, 899. 000

38. 00000

0. 000

61.25251

142. 000

33. 00000

115. 000

53. 01446

564. 930

157. 50000

0. 000

111. 75000

9, 210. 000

92. 40000

147. 000

4.00000

50. 000

525. 00000

407. 000

120. 00000

1,613. 000

C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21089-BI D
STAO007A- 025 ESTI MATE NO
| TEM
DESCRI PTI ON

*Aggr egat e Base Course (Cl ass 6)

TON
ABC (CL 6)

cYy
Aggregat e Base Course (Special)

TON
ABC ( Spec)

cY
*Hot M x Asphalt (Patching) (Asphalt)

TON
*Hot M x Asphalt (Special)

TON
*Hot M x Asphalt (Gading SX) (75) (PG 58-34)

TON
Ceotextile (Erosion Control) (O ass 3)

Sy
Ri prap (Special)

cY
*Ri prap (18 Inch)

cYy
*Soil Riprap (9 Inch)

cY

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 990
0. 000
. 990

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

. 560
61.370

564. 930

0. 000
0. 000
0. 000

4, 469. 590
0. 000

4, 469. 590

. 000
0. 000
. 000

0. 000
0. 000
0. 000

76. 000
0. 000
76. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 08/ 21/ 2019

6, 096

9, 665

60, 080

.00

.00

.00

66

78

.00

.00

.00

.00

.00

00

12:43: 21

AMOUNT

5, 965

6, 096

88, 976

412, 990

588.

9,120

102, 560

62

.00

.00

66

48

.00

12

00

.00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 506-00412 *Soil Riprap (12 Inch) 1, 664. 000 1, 615. 000
cY 49. 000 4,410. 00
90. 00000 1, 664. 000 149, 760. 00
0370 506-00418 *Soil Riprap (18 Inch) 347. 000 18. 000
cY 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0375 601-03050 Concrete Class D (Wall) 132. 000 75. 800
cY 46. 170 50, 787. 00
1, 100. 00000 121.970 134, 167. 00
0380 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 3, 280. 000 1, 878. 000
LB 0. 000 0. 00
1. 25000 1, 878.000 2,347.50
0385 603-00036 *Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0.00
480. 00000 0. 000 0. 00
0390 603-00042 *Cul vert Lining (42 Inch) 131. 000 131. 000
LF 0. 000 0. 00
485. 00000 131. 000 63, 535. 00
0395 603-00048 *Cul vert Lining (48 Inch) 633. 000 253. 000
LF 0. 000 0.00
430. 00000 253. 000 108, 790. 00
0396 603-00065 *Cul vert Lining (60 Inch)(Spray Applied) 64. 000 64. 000
LF 0. 000 0. 00
287. 00000 64. 000 18, 368. 00
0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 681. 000 568. 000
LF 24.000 2,760. 00
115. 00000 592. 000 68, 080. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 663. 000 371. 000
LF 159. 000 19, 080. 00
120. 00000 530. 000 63, 600. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 367. 000
LF 76. 000 10, 260. 00

135. 00000 443. 000 59, 805. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21089- BI D ESTI MATE RUN 08/ 21/ 2019
PRQIECT STAO07A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 80. 000
LF 0. 000 0. 00
155. 00000 80. 000 12, 400. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 324. 000 320. 000
LF 0. 000 0. 00
120. 00000 320. 000 38, 400. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 125. 000 61. 000
(Conplete In
LF 32. 000 4, 480. 00
140. 00000 93. 000 13, 020. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 344. 000 251. 000
(Conplete In
LF 0. 000 0. 00
150. 00000 251. 000 37, 650. 00
0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 77.000 75. 000
(Conplete In
LF 0. 000 0. 00
165. 00000 75. 000 12, 375. 00
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 366. 000 152. 000
(Conplete In
LF 156. 000 30, 420. 00
195. 00000 308. 000 60, 060. 00
0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 32. 000
EACH 2.000 1, 400. 00
700. 00000 34.000 23, 800. 00
0446 700-70034 FIA Uility Wrk 8,778. 160 8, 778. 160
FA 0. 000 0. 00
1. 00000 8, 778. 160 8,778.16
0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 14. 000
EACH 6. 000 4, 680. 00
780. 00000 20. 000 15, 600. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 10. 000
EACH 4. 000 4, 000. 00
1, 000. 00000 14.000 14, 000. 00
0460 603-05036 36 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 2.000
EACH 2.000 1, 700. 00
850. 00000 4. 000 3, 400. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 12. 000 9. 000
EACH 0. 000 0. 00
1, 000. 00000 9. 000 9, 000. 00
0475 603-05130  38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0.00
1, 300. 00000 4. 000 5, 200. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 50. 000 20. 000
LF 30. 000 2,430.00
81. 00000 50. 000 4, 050. 00
0485 603-10240 24 Inch Corrugated Steel Pipe 85. 000 84. 000
LF 0. 000 0.00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0.00
150. 00000 28. 000 4,200. 00
0500 603-30018 18 Inch Steel End Section 4.000 2.000
EACH 2.000 180. 00
90. 00000 4.000 360. 00
0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0.00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 1.000
EACH 0. 000 0. 00
260. 00000 1.000 260. 00
0515 603-31318 18 Inch Equivalent Arch Steel End Section 4.000 4.000
EACH 0. 000 0. 00

90. 00000 4. 000 360. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 603-50024 24 Inch Plastic Pipe 5. 000 5. 000
LF 0. 000 0. 00
132. 00000 5. 000 660. 00
0525 603-70604 6x4 Foot Concrete Box Cul vert (Precast) 85. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0526 603-02485 60x38 In. RCP (CIP) 128. 000 128. 000
LF 0. 000 0. 00
506. 46000 128. 000 64, 826. 88
0527 900-00014 Added Item (Lunp Sum)/ 6x4 RCP Material and Haul 32, 136. 400 32, 136. 400
LS 0. 000 0. 00
1. 00000 32, 136. 400 32, 136. 40
0529 900- 00006 Added Item (Dol lar)/ 6X4 RCP Material and Haul 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0535 604-00505 Inlet Type D (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0. 00
40. 00000 140. 000 5, 600. 00
0550 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 275. 000 0. 000
LF 0. 000 0. 00
64. 50000 0. 000 0. 00
0550 MATERI AL ALLOMWANCE W Beam Rai |, Galv 0. 000
LF 1, 243.750 41, 633. 11

33. 47386 1, 243. 750 41, 633. 11



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 606- 02000 *End Anchorage (Special) 0. 000 0. 000
EACH 0. 000 0.00
970. 00000 0. 000 0. 00
0560 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
4, 900. 00000 0. 000 0.00
0560 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 1.000 2,913.84
2,913. 84000 1. 000 2,913. 84
0565 606- 02005 *End Anchorage (Fl ared) 7.000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0565 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 7.000 20, 200. 39
2,885. 77000 7.000 20, 200. 39
0570 607-11455 *Fence Wbod 1, 770. 000 144. 000
LF 0. 000 0. 00
30. 00000 144.000 4, 320. 00
0575 607-11525 *Fence (Plastic) 2,126. 000 1, 491. 000
LF 0. 000 0.00
3. 00000 1, 491. 000 4,473.00
0580 608-00006 *Concrete Sidewalk (6 Inch) 229. 000 229. 000
SY 0. 000 0. 00
55. 00000 229. 000 12,595. 00
0585 608-00010 *Concrete Curb Ramp 884. 000 884. 000
5% 0. 000 0.00
112. 00000 884. 000 99, 008. 00
0590 608-00015 *Det ect abl e War ni ngs 205. 000 55. 000
SF 0. 000 0. 00
40. 00000 55. 000 2, 200. 00
0595 609-21010 *Curb and CGutter Type 2 (Section |-B) 11. 000 11. 000
LF 0. 000 0.00

35. 00000 11. 000 385. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 609-21020 *Curb and CGutter Type 2 (Section Il-B) 565. 000 565. 000
LF 0. 000 0.00
25. 00000 565. 000 14,125. 00
0605 609-21021 *Curb and Gutter Type 2 (Section II-M 235. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0610 609-60011 *Curb Type 6 (Section M 6,410. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0615 612-00010 *Del i neat or (Special) 20. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0620 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 1, 000. 000 0. 000
EACH 0. 000 0.00
97. 00000 0. 000 0. 00
0625 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0630 612-00103  *Delineator (Drivable Concrete Installation) (Type 299. 000 0. 000
(N
) EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0635 613-00306 *3 Inch Electrical Conduit (Bored) 406. 000 203. 000
LF 0. 000 0. 00
100. 00000 203. 000 20, 300. 00
0640 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 025. 00000 2.000 2, 050.00

0645 614-00011 *Sign Panel (Cass I) 1, 115. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0.00
0650 614-00012 *Sign Panel (Cass I|1) 1,574.000 0. 000
SF 0. 000 0. 00

24.00000 0. 000 0. 00
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PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 614-01512  *Steel Sign Support (2-1nch Round) (Post) 1, 736. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0660 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 158. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0665 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 520. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0670 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 138. 000 0. 000
EACH 0. 000 0. 00
239. 00000 0. 000 0. 00
0675 614-80004 Fl ashi ng Beacon ( Speci al) 2.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0676 614-80003 *Rectangul ar Rapi d Fl ashi ng Beacon Rectangul ar Rapi d 2.000 2.000
Fl ashi ng Beacon
EACH 0. 000 0. 00
13, 640. 00000 2.000 27,280. 00
0680 625-00000 *Construction Surveying 0. 600 0.270
LS 0. 090 18, 900. 00
210, 000. 00000 0. 360 75, 600. 00
0681 625-00001 Const Surveyi ng (Hour) 11. 000 11. 000
HOUR 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0685 626- 00000 *Mbbi | i zati on 0. 600 0. 360
LS 0. 240 212, 280. 00
884, 500. 00000 0. 600 530, 700. 00
0690 626-01103 *Public Information Services (Tier II1) 0. 600 0. 480
LS 0. 050 1, 000. 00
20, 000. 00000 0. 530 10, 600. 00
0695 627-00003  *Thernopl astic Pavement Marking (Inlaid) 369. 000 0. 000
SF 0. 000 0. 00

17. 00000 0. 000 0. 00
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PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0700 627-00008  *Modified Epoxy Pavenent Marking 70. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0705 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405 *Preformed Thernopl astic Pavement MarKking 289. 000 0. 000
(Wor d- Symbol )
SF 265. 000 3,975.00
15. 00000 265. 000 3,975. 00
0715 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 2,176. 000 0. 000
Li ne
) SF 616. 000 6, 776. 00
11. 00000 616. 000 6, 776. 00
0720 630-00000  *Fl agging 5, 000. 000 3, 208. 000
HOUR 1, 351. 250 37,159. 38
27.50000 4,559. 250 125, 379. 38
0725 630- 00001 *Pilot Car Qperation 214. 000 44. 250
HOUR 169. 750 17, 484. 25
103. 00000 214.000 22,042.00
0730 630-00007 *Traffic Control Inspection 69. 000 63. 000
DAY 6. 000 1, 080. 00
180. 00000 69. 000 12, 420. 00
0735 630-00012 *Traffic Control Management 88. 000 72.500
DAY 11. 500 7,475.00
650. 00000 84. 000 54, 600. 00
0740 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 500
EACH 0. 000 0.00
1, 360. 00000 0. 500 680. 00
0745 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0750 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 23.500
EACH 0. 000 0.00

47.00000 23.500 1,104. 50
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PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 12. 000
EACH 0. 000 0. 00
62. 00000 12. 000 744.00
0760 630-80343 *Construction Traffic Sign (Panel Size C) 15. 000 2.500
EACH 0. 000 0. 00
98. 00000 2.500 245. 00
0765 630- 80350 *Vertical Panel 59. 000 29. 500
EACH 0. 000 0. 00
16. 00000 29. 500 472.00
0770 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
5, 642. 00000 2.000 11, 284.00
0771 630-80358 Fl ash Arrow Panel (C Ty) 1. 000 0.500
EACH 0. 000 0. 00
1, 320. 00000 0. 500 660. 00
0775 630-80360  *Drum Channel i zi ng Devi ce 50. 000 21. 000
EACH 0. 000 0. 00
36. 00000 21.000 756. 00
0780 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
6. 00000 75. 000 450. 00
0790 700-70010 F/ A Mnor Contract Revisions 177, 360. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21089-BI D ESTI MATE RUN 08/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0011 12:43: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70018 F/ A Roadway Snoot hness Incentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 54, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70023 F/ A On- The-Job Trai nee 2, 880. 000 1, 282. 200
FA 389. 700 389. 70
1. 00000 1,671.900 1,671.90
0825 700-70031 F/A Interim Surface Repair 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70230 F/ A Communi cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70594 F/ A DRB Standing Committee 18, 000. 000 3, 037. 500
FA 0. 000 0. 00
1. 00000 3, 037. 500 3,037.50
0841 900- 00014 Added Item (Lunmp Sum)/ VALUE ENG NEERI NG CHANGE 26, 531. 500 26, 531. 500
PROPCSAL | NCENTI VE
LS 0. 000 0. 00
1. 00000 26, 531. 500 26, 531. 50
0846 900-00006 Added Item (Dollar)/ Value Engineering Change Proposal 0. 000 0. 000
I ncentive
DOL 0. 000 0. 00

1. 00000 0. 000 0.00
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COLORADO
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ESTI MATE NO 0011

Page 19
ESTI MATE RUN 08/ 21/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0865 208-00035

CAT NO0400

0850 620- 00005

0855 620-00012

0860 620-00020

ROADWAY

Aggr egat e Bag

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
655. 000
LF
7. 50000
CAT 0200  CURRENT AMT $
0. 600
EACH
50, 000. 00000
0. 600
EACH
25, 000. 00000
0. 600
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

12:43: 21
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
555. 000
100. 000 750. 00
655. 000 4,912. 50

8,201, 986.46 $ 684, 796.45$ 5, 383, 907. 58
0. 600
0. 000 0.00
0. 600 30, 000. 00
0. 600
0. 000 0.00
0. 600 15, 000. 00
0. 600
0. 000 0.00
0. 600 1, 500. 00
46, 500. 00 $ 0.00% 46, 500. 00

8,248, 486. 46 $ 684, 796.45$ 5, 430, 407.



